
Case study

Transpower is 
a state owned 
enterprise which 
owns and operates 
New Zealand’s high-
voltage electricity 
transmission grid.
Providing a seamless delivery of bulk 
electricity to towns, cities and major 
industries across the country. To do 
all of this, Transpower has to maintain 
what it has today and plan for what 
might be needed in the future to meet 
New Zealand’s energy needs.

PRINCE2® HELPS wITH dELIvERy 
wITHIN IT aT TRaNSPowER

When a future issue is identified, Transpower goes 
through a process of:

■ Identifying options to resolve the issue (for larger 
 projects this will include an extensive public
  consultation process)
■ Short-listing the options
■ Determining a preferred option
■ Seeking approval to recover the cost of the preferred 
 option (if transmission) from the Electricity Commission 
 (who regulate Transpower’s investments)
■ Designing the solution and consulting with any 
 people affected

■ Obtaining Resource Management Act approval to build.

As the transmission network is a natural monopoly 
Transpower’s investments are regulated by the 
Electricity Commission, and it’s pricing is regulated by 
the Commerce Commission. As a result of this, the 
Commerce Commission audits delivery performance 
and processes to ensure that Transpower delivers value 
for money assets and IT solutions.

Within IT, a hybrid project management method was 
previously used that was identified as having inefficiencies 
to those employed in the project management space. 
The lessons that were learned in 2008 were that the 
delivery framework and associated processes were 
cumbersome and not grounded in industry good practice. 
In order to achieve this and deliver against the corporate 
vision that stated ‘We will be respected for our operations 
and our honesty’, the decision was made to implement 
PRINCE2 as the project management method for IT 
projects.

Transpower plans ahead, to ensure the National Grid 
is able to meet the needs of future generations. This is 
achieved using computer programs which simulate how 
New Zealand’s power system behaves as electricity 
demand and generation grow.
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Rather than take the text book approach, almost 3 
months of preparatory work and business analysis was 
undertaken to understand how best to tailor PRINCE2 to 
suit Transpower’s IT business. Fortunately, the planned 
implementation schedule coincided with the release of the 
new Directing Successful Projects with PRINCE2 guide. 
Consistent project governance had previously been an 
issue, so this was dealt with first, replacing Steering 
Committees with more structured Project Advisory Teams 
(utilizing the PRINCE2 project board model).

There was also heavy investment (time predominantly) 
in developing a standard competency model for project 
managers, therefore it was important to introduce 
a common language within the delivery framework. 
Implementing PRINCE2 has succeeded in achieving 
this. All project staff are PRINCE2 certified (foundation 
course), such that the method and terminology is fully 
understood. The processes, components and techniques 
of PRINCE2 have all been moulded to fit the way that the 
department operates, such that the Transpower IT project 
management framework – by luck or good judgment! –
is now closely aligned with PRINCE2 2009.

we will be respected for our 
operations and our honesty

Corporate vision statement
that underpinned the decision
to implement PRINCE2
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The implementation of the method was kept relatively 
low-key, merely announcing (following completion of 
the process improvement project) that processes and 
templates were now aligned to PRINCE2. There is a 
school of thought that thinks the PRINCE2 approach 
introduces bureaucracy and the IT Programme Support 
Office was anxious to avoid any such scare-mongering! 
The framework is continually improved via lessons learned 
feedback and the introduction of an IT programme 
management approach aligned to MSP, 
will follow later this year.


